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1. I have reviewed and approved the fourth quarter Continuing Disclosure Statements for
the Waterbrook and Highland Public Improvement District (PID). One of the items of
note within the Highland PID statement is GFO Homes LLC owns property representing
at least 20% of the total installments of the assessment, which is coming due and as
such is now considered a subsequent third-party owner. GFO Homes has filed all the
appropriate paperwork. They now own 30 lots and have 23 homes under construction.
They anticipate having all homes constructed by December 31, 2022. Within the
Waterbrook PID, there are multiple builders. Gehan Homes has 36 homes under
construction. 25 homes have been completed, including nine in the fourth quarter of
2021. The average sale price of those homes is $445,000. They expect to be built out by
December 2022. Calatlantic/Lennar has 55 lots and have competed construction on 32,
including seven in the fourth quarter. The average home price this quarter is $586,000.
They anticipate having all homes constructed by December 2025. Finally, MHI has 42
lots and have completed construction on 22 homes. The average price of the homes
competed in the fourth quarter is $775,000. They anticipate completing construction of
all homes by June 2023. All public improvements in both PID’s have been completed
and accepted by the town.
2. The town received the formal submission of the subdivision plan for the Harvest Town
Center development from Hillwood. Town staff has deemed the submission to be
complete and will begin the formal review process on January 4, 2022. The item will
appear on the Planning & Zoning Commission agenda for February 2, 2022. Since this
property is in the towns extraterritorial jurisdiction (ETJ), the Town of Argyle’s only
involvement will be in the subdivision review process. The submission included a traffic
impact analysis, drainage study, water and sewer reports and other miscellaneous
items. Staff has forwarded the information to Freese and Nichols, the town’s engineer,
and to Cardinal Strategies, our drainage consultant, for their review. Hillwood has
volunteered to have a community meeting with the Town of Argyle, which staff will be
scheduling with them. The meeting will be held during the later part of January.
3. Work on Phase One of the US 377 sewer line project is progressing slower than we had
hoped. The contractor has taken lift station 3 offline. Sewage for the affected area is now
gravity feed to the lift station at Waterbrook. The pumps and valves from the lift station
have been removed and are being stored at the public works compound. They will be
utilized when and if a pump needs to be replaced in another lift station. The contractor is
demoing the lift station which involves placing flowable fill into wet well and then will

remove the top and the electrical panel boxes. This work should be completed by the
end of next week. The contractor will than begin on the line segment adjacent to the Dry
Clean Super Center on US 377. This line segment is not long and the work should be
completed by the end of January. Phase Two work should start by mid-February.
4. Town staff has received numerous complaints about the lights that are being installed on
the car wash at the corner of Frenchtown Road and US 377. This area includes a Shell
gas station and Sonic in the town’s extraterritorial jurisdiction (ETJ). Under state law, the
town has the authority to approve the plats, signage and tree preservation in the ETJ. All
other approval is vested in Denton County. Town staff did not review the car wash
construction plans or were even aware of the light issue until we started receiving
complaints. Town staff has checked with Denton County and it appears all permits have
been received.
5. Town staff has submitted the 2021 Tree City USA application to the Arbor Day
Foundation. If awarded, the town will be recognized as a Tree City USA organization for
the third year in a row. A requirement of the designation is that organizations spend a
minimum of $2.00 per capita for the year. The total amount spent by the town on tree
related planting, maintenance, education and volunteer hours in 2021 is $28,217.46.
With a projected population of 4,731, the per capita expenditure is $5.96, nearly triple
the minimum required amount. We are confident the work completed by town elected
officials, staff, volunteers and residents in 2021 will ensure our redesignation and
symbolize our commitment to tree preservation and stewardship in Argyle.

